


EXP 1 : CREATE A KANBAN BOARD TO VISUALIZE THE TASKS


AIM:

To create a Scrum project in Jira, add backlog items, prioritize them, create a sprint, start the sprint, and track progress using the sprint board.


- Log in to Jira
- Create a New Project
- Select the Scrum Template
- Choose Project Type (Company based)
- Name Your Project (e.g Web App Development)
- Navigate to the Backlog and add 5 Backlog Items
- Drag and drop the most important items to the top of the list



- Create the Sprint
- Move Items into the Sprint
- Start the Sprint



➤ Complete the sprint and record the observations.





RESULT:

Thus, a Scrum project was successfully created in Jira with backlog prioritization, sprint planning, sprint execution, and sprint completion.

EXP:02-CREATE AND MANAGE A SCRUM PROJECT IN JIRA

AIM:

To link Jira issues with Confluence pages in order to streamline task tracking, monitor progress, and visualize sprint completion for the Library Management System development



Jira

Spaces / Library Management System

LMS board

Summary Timeline Backlog **Active sprints** Calendar Capacity Reports More 9+ +

Search board Quick filters Complete sprint Group: Story

TO DO 1

Build librarian dashboard
LMS-5

+ Create

IN PROGRESS 1

Implement issue/return tracking
LMS-4

DONE 3

Develop book search functionality
LMS-1

Create user login page
LMS-2

Design database for book inventory
LMS-3

+ Create

Confluence

Library Management System

Saved Publish... Close Share ...

T Normal text B ...

☒	LMS-5	Build librarian dashboard	Medium	TO DO
☒	LMS-4	Implement issue/return tracking	Medium	IN PR
☒	LMS-3	Design database for book inventory	Medium	IN PR
☒	LMS-2	Create user login page	Medium	IN PR
☒	LMS-1	Develop book search functionality	Medium	DONE

Synced 9 minutes ago 5 items

LMS Sprint 1 9 days left
LMS board

No estimated issues (Story Points)

0%

0%

0%

0%



Time elapsed

Scope change

Highest

Flagged

Type / to insert elements



RESULT:

Thus, Jira tasks were successfully linked with Confluence to track development progress of the Library Management System using embedded Jira issues and a progress bar.


EXP: 03 – Integrating Jira with Confluence for Project Tracking

AIM

To integrate Jira tasks with Confluence by creating a project overview page, embedding Jira issues, displaying their status, and tracking project progress using a progress bar.


WORKFLOW

1. Confluence Page Created



2. Jira Issues

Created



3. Jira Issues Embedded & Progress bar added

LIBRARY MANAGEMENT PROJECT SYSTEM PROJECT OVERVIEW

By RAGHAVI D.G

Listen

Add a reaction

this page provides an overview of the library management system project,including Jira tasks,their current status,annd sprint progress

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-4	design book borrow module		Medium	In Progress	Jul 30, 2026, 22:09

Synced just now · 1 item

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-6	prepare project documentation		Medium	To Do	Jul 30, 2026, 22:08

Synced just now · 1 item

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-3	create user login page		Medium	In Progress	Jul 30, 2026, 22:09

Synced just now · 1 item

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-5	test return book feature		Medium	Done	Jul 30, 2026, 22:09

Synced just now · 1 item

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-2	Develop Book Search Functionality		Medium	To Do	Jul 30, 2026, 22:07

Synced just now · 1 item

4. Final Confluence Page

LIBRARY MANAGEMENT PROJECT SYSTEM PROJECT OVERVIEW

By RAGHAVI D.G. Listen Add a reaction

this page provides an overview of the library management system project,including Jira tasks,their current status,annd sprint progress

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-4	design book borrow module		Medium	In Progress	Jul 30, 2026, 22:09
Synced just now - 1 item						

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-6	prepare project documentation		Medium	To Do	Jul 30, 2026, 22:08
Synced just now - 1 item						

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-3	create user login page		Medium	In Progress	Jul 30, 2026, 22:09
Synced just now - 1 item						

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-5	test return book feature		Medium	Done	Jul 30, 2026, 22:09
Synced just now - 1 item						

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-2	Develop Book Search Functionality		Medium	To Do	Jul 30, 2026, 22:07
Synced just now - 1 item						

sprint progress: 40% completed

40% COMPLETED

RESULT

The Jira tasks were successfully linked with Confluence by embedding project issues and displaying their workflow status. A progress bar was added to monitor sprint completion, providing a centralized and effective project tracking dashboard for the Library Management System.

EXP : 04 - Prioritize Requirements Using MoSCoW and Kano Models in Jira

AIM

To create and prioritize the requirements of a Task Management System using the **MoSCoW** and **Kano** prioritization models in Jira.

WORKFLOW

1. Create a New Jira Project

[← Back to templates](#)

Name your space

Required fields are marked with an asterisk *

Name *

How your space is managed *

 Team-managed 

[Learn more about space types](#)

Access *

 Open 

Key * 

Template See details




Scrum
 Jira
Sprint toward your project goals with a board, backlog, and timeline.


2. Create the Project Requirements



3. Prioritize Using the MoSCoW Model



4. Categorize Using the Kano Model



RESULT

The Task Management System requirements were successfully created and prioritized in Jira using the **MoSCoW** and **Kano** models. The prioritized backlog helps the development team identify essential, important, and desirable features for efficient project planning and execution.

EXP 05 : Prioritize Requirements Using MoSCoW and Kano Models in Jira (Online Learning Platform)

AIM

To create and prioritize the requirements of an **Online Learning Platform** using the **MoSCoW** and **Kano** prioritization techniques in Jira.

WORKFLOW

1. Create a New Jira Project

[← Back to templates](#)

Name your space

Required fields are marked with an asterisk *

Name *

How your space is managed *

 Team-managed

[Learn more about space types](#)

Access *

 Open

Key * 

Template



Scrum
 **Jira**
Sprint toward your project goals with a board, backlog, and timeline.

[See details](#)

Step 1 of 3

[Next](#)

2. Create Six Requirements

☐ **Backlog** (6 work items)

0000 Create sprint

☐ ☒ OLP-1 COURSE ENROLLMENT AND REGISTRATION	+ Epic	To Do ▾	- =	...
☒ OLP-2 VIDEO LECTURE STREAMING		To Do ▾	- =	
☒ OLP-3 INTERACTIVE QUIZZES AND ASSIGNMENTS		To Do ▾	- =	
☒ OLP-4 PROGRESS TRACKING DASHBOARD		To Do ▾	- =	
☒ OLP-5 PEER-TO-PEER DISCUSSION FORUMS		To Do ▾	- =	
☒ OLP-6 CERTIFICATE GENERATION		To Do ▾	- =	

+ Create

3. Prioritize Using the MoSCoW Model

Spaces

ONLINE LEARNING PLATFORM  

 Summary  List  **Board**  Backlog  Development  Forms  Timeline  Docs  Reports 

 Search board   Filter  Group

To Do 6

COURSE ENROLLMENT AND REGISTRATION

must_have

☒ OLP-1 

VIDEO LECTURE STREAMING

must_have

☒ OLP-2 

INTERACTIVE QUIZZES AND ASSIGNMENTS

should_have

☒ OLP-3 

PROGRESS TRACKING DASHBOARD

should_have

☒ OLP-4 

PEER-TO-PEER DISCUSSION FORUMS

could_have

☒ OLP-5 

CERTIFICATE GENERATION

could_have

☒ OLP-6 

 Create

In Progress 0

 Create

In Review 0

 Create

Done 0

 Create



4. Categorize Using the Kano Model

Spaces

ONLINE LEARNING PLATFORM 👤 ...

Summary List **Board** Backlog % Development Forms Timeline Docs Reports +

🔍 Search board 👤 10 Filter Group

To Do 6

COURSE ENROLLMENT AND REGISTRATION

must_be must_have

✓ OLP-1 👤

VIDEO LECTURE STREAMING

must_have performance

✓ OLP-2 👤

INTERACTIVE QUIZZES AND ASSIGNMENTS

performance should_have

✓ OLP-3 👤

PROGRESS TRACKING DASHBOARD

performance should_have

✓ OLP-4 👤

PEER-TO-PEER DISCUSSION FORUMS

attractive could_have

✓ OLP-5 👤

CERTIFICATE GENERATION

attractive could_have

✓ OLP-6 👤

+ Create

In Progress 0

+ Create

In Review 0

+ Create

Done 0

+ Create

+

RESULT

Thus, the RAPTOR flowchart for obtaining the lexicographically smallest string by performing at most one swap of two characters was successfully designed, executed, and validated with the expected output.